Tennessee Department of Education

Friday, October 03, 2008 8:00 AM
Alvin C. York Institute

168/001-01-2006 $905,000.00 George Armour Ewart Architect Finney, B. Renovation Awaiting One-Year Corr Insp

Fire Alarm Replacement $822,000.00 Danny Davis Electric Edwards, B. Project Closed Out Warranty Inspection due 10/17/2008

168/001-02-2005 $396,000.00 Cockrill Design & Planning Inc Finney, B. Renovation

Covered Walkway $275,000.00 Guy M. Knox Edwards, B. Active Construction 8/08/08: Final punch pending canopy fix

168/001-02-2006 $170,000.00 In House (Agency Resources) Finney, B. Grant

Baseball Field $0.00 Hull-York Lakeland Resource Conserva n/a In Progress (Planning Projects & S 8/08/08: Project approximately 90% complete
11/27/07: Project approximately 50% complete
(construction)
11/06/07: Road contract in progress, ADA will be
additional services

168/001-02-2007 $275,000.00 Upland Design Group, Inc. Finney, B. Planning

Utilization Plan $0.00 n/a In Progress (Planning Projects & S 9/17/08: Project no longer on hold, Design
NTP/Continue authorized
8/08/08: Extend contract to 7/14/09
8/08/08: Processing Amendment/Kitchen-Cafeteria
1/29/08: Designer Agreement executed (Personal
Services Contract)
12/05/07: Contract to Designer for signature
11/07/07: Personal Service Contract in draft stage

168/001-02-2008 $1,632,000.00 Upland Design Group, Inc. Finney, B. Renovation

Accessibility Upgrades $0.00 Edwards, T. SBC Approved - Awaiting Contra

168/001-03-2005 $725,000.00 Johnson Controls, Inc. Bauer, B. Energy

Energy Savings $725,000.00 Johnson Controls, Inc. Stonebrook, H. Active Construction 8/13/08: Meeting with Energy and Designer of Record

168/001-03-2007 $533,590.00 Armando Basarrate & Assoc., Inc. Finney, B. Renovation

Replace Five HVAC Units $401,500.00 Edwards, B. Design Development Phase 8/13/08: Meeting with Designer of Record and Energy
7/23/08: Delays, coordination issues with AY| Energy
project and this project designe/Hodge/JCI
4/23/08: Designer Supplement issued/Term 1=145
days/Term 2=60 days
11/20/07: Program approved, NTP to combined
SDP/DDP authorized
11/01/07: Design NTP
10/11/07: Designer Agreement executed/Term 1=110
days/Term 2=70 days

168/001-03-2008 $325,000.00 Finney, B. Purchasing Contract

Purchase Portables $0.00 n/a Active Construction 8/08/08: Construction underway
8/13/08: NTP for cabling services issued @ $14,130

8 Projects $4,961,590.00 ( Total Budgeted Cost of Projects )



Camp Clements Campus

SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
162/003-01-2007 $300,000.00 ArchiStructures, Inc. Finney, B. Renovation
Life Safety Codes and Paving $170,000.00 Edwards, T. Program Verification Phase 8/08/08: Planning meeting to determine next step
3/05/08: Site Scoping Meeting No. 2
1/31/08: Design NTP to Program Phase
10/09/07: Designer Agreement executed
11/08/07: $75,000 Supplement in process for ADA Plan
1 Project $300,000.00 ( Total Budgeted Cost of Projects )

Prepared by Real Property Administration
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East Tennessee School for the Deaf

168/007-01-2003 $4,812,105.00 Lamar Dunn & Associates Finney, B. Renovation
Old Gym Update $4,257,000.00 Wood Brothers Construction Company  Edwards, T. Active Construction 1/15/08: Construction NTP
1/09/08: Preconstruction conference
10/31/07: Bid Date
12/12/07: Construction contract executed
11/08/07: Construction contract is in process
168/007-01-2005 $1,200,000.00 Grieve Associates Architects Finney, B. Renovation ON HOLD
Fire Safety Update - Ph 2 $1,100,000.00 Edwards, T. Program Verification Phase 11/07/07: Project on hold awaiting bidding on
#168/007-02-2004, Fire Code Upgrade Ph 1, Designer
delays
168/007-01-2008 $250,000.00 Armando Basarrate & Assoc., Inc. Finney, B. Study
Infrastructure Study $0.00 n/a SBC Approved - Awaiting Contra
168/007-02-2003 $2,900,214.00 Bullock Smith & Partners, Inc. Finney, B. Renovation Awaiting Designer Closeout
Renovation to Middle School $2,679,000.00 Southern Constructors, Inc. Edwards, B. Construction Closed Out As of 8/28/08, Designer not closed out.
5/19/08: Warranty Inspection performed, no punch items
168/007-02-2004 $1,885,000.00 Grieve Associates Architects Finney, B. Renovation
Firecode Upgrade Phase 1 $1,730,000.00 Wood Brothers Construction Company  Edwards, T. Active Construction 8/08/08: All four TGA cottages have FM approved
egress
5/19/08: Construction NTP
3/05/08: Construction contract executed
2/15/08: Tim Edwards CA takes over
1/31/08: Construction contract in process
1/16/08: Bid date
11/07/07: Awaiting Fire Marshal approval letter before
project can advance to bidding phase
8/07/07: NTP to CDP authorized
168/007-02-2005 $1,115,000.00 Vreeland Associates Engineers Finney, B. Renovation
Pocket Boiler Replc $1,017,500.00 Edwards, T. Construction Document Phase 7/15/08: 95% CDP
5/05/08: 50% CDP 5/01/08
168/007-02-2007 $1,600,000.00 George Armour Ewart Architect Finney, B. Renovation
Codes Compliance Phase 3 $1,443,200.00 Edwards, T. Design Development Phase 6/27/08: Project placed ON HOLD for 60 days,
proposed scope change
6/17/08: 60 day time extension granted to complete
DDP
2/12/08: Design NTP to combined Program/SDP/DDP
2/06/08: Design Agreement executed
12/05/07: Contract to Designer for signature
168/007-03-2007 $2,250,000.00 George Armour Ewart Architect Finney, B. Demolition
Maint. Access Road $2,000,000.00 Edwards, T. Construction Document Phase 7/23/08: Received for CDP review

5/06/08: DDP approved, CDP authorized

2/29/08: Access to campus via escort allowed

2/26/08: Design NTP to combined Program/SDP/DDP
1/29/08: Design Agreement executed

12/05/07: Contract to Designer for signature



168/007-04-2004 $355,000.00 Lamar Dunn & Associates Johnston, S. Renovation
Fire Alarm Sys Replace $275,000.00 Wood Brothers Construction Company  Edwards, T. Active Construction 6/30/08: Construction NTP issued, RSC is 1/21/09 (100
days)
5/02/08: Construction contract executed
4/09/08: Bid Date
3/25/08: Pre Bid Conference

168/007-04-2005 $220,000.00 Kelso-Regen & Associates, Inc. Johnston, S. Renovation Awaiting One-Year Corr Insp
Cottage HVAC Replc $197,000.00 Four Seasons, Inc. Edwards, T. Project Closed Out 12/7/08: Year End Warranty Due
168/007-04-2007 $200,000.00 Blankenship & Partners LLC Finney, B. Planning

New School Planning $0.00 n/a In Progress (Planning Projects & S 8/07/08: Project extended to 7/14/09

2/20/08: Received draft 20% program analysis
1/17/08: Design NTP issued-180 days

1/11/08: Personal Services Contract executed
12/10/07: Contract in State signature process
11/26/07: Contract to Designer for signature
11/07/07: Personal Services Contract in draft stage

168/007-05-2005 $1,470,000.00 Johnson Controls, Inc. Bauer, B. Energy
Energy Savings $1,350,000.00 Johnson Controls, Inc. Stonebrook, H. Active Construction 2/10/06: Construction NTP issued

12 Projects $18,257,319.00  ( Total Budgeted Cost of Projects )



Tennessee School for the Blind

168/005-01-2005
Gym Upgrade-Reroof

$1,440,000.00
$401,000.00

Moody Nolan LTD, Inc. Law, V.
Ragan Construction Co. DBA Southern  Law, V.

Re-roof With Subprojects

Root Project Warranty inspection due 1/15/09
1/16/08: Substantial Completion/Final Inspection
Project was revised by management. This subscript is
for roof. Subscript 02 is for gym renovations. Money
was moved by management. There is no subscript 01.

168/005-01-2005-02
Gym Renovations-Phase 2

$1,072,072.76
$835,850.00

Moody Nolan LTD, Inc. Law, V.
Edwards, B.

Renovation

Construction Document Phase 7/02/08: DDP approved, NTP to CDP authorized
5/01/08: Contract is in process, and design has started
2/26/08: SDP approved NTP to DDP authorized
11/01/07: Contract with Designer for signature

168/005-01-2006
Exterior Wall Repairs

$720,000.00
$742,500.00

C. A. Smith, P.C. Law, V.
Mid-Continental Restoration Co., Inc. Law, V.

Renovation
Substantially Complete

Awaiting One-Year Corr Insp
Warranty Inspection due 9/05/2009
9/5/08: Substantially complete.
10/29/07: Construction NTP

168/005-01-2007
Chiller Replacement

$150,000.00
$150,000.00

n/a Johnston, S.
n/a n/a

Renovation
In Progress (Planning Projects & S

Procure by General Services

168/005-01-2008
Geothermal Addition

$233,000.00
$0.00

Neville Engineering Finney, B.
Edwards, B.

Renovation Awaiting NTP

Contract Executed - Awaiting NT 9/22/08: Designer requested underground utility
location-now in progress and waiting.
8/11/08: Designer Agreement executed

168/005-02-2005
Energy Savings

$715,000.00
$715,000.00

Johnson Controls, Inc. Bauer, B.
Johnson Controls, Inc.

Stonebrook, H.

Energy
Active Construction

168/005-02-2006
Lending Library Relocation

$850,000.00
$726,000.00

Mayo Architecture Finney, B.
Edwards, B.

New Construction
Bidding Phase 8/08/08: Waiting 24 hrs. for Bid Recommendations
from Designer

8/07/08: Bid Date

7/25/08: Pre-Bid Conference

7/02/08: CDP complete

4/17/08: Supplement to Designer Agreement executed-
ADD 30 days DDP/30 days CDP (original 120/90),
additonal structural engineering and FM review due to
change of use.

2/27/08: Preagenda, add $400,000

2/12/08: Approval SFMO received

1/28/08: Revised structural submitted to SFMO
1/11/08: Structural revision received by Designer
11/29/07: SFMO request for Structural Evaluation
Report

11/06/07: Revised plans submitted to SFMO

9/25/07: Fire hydrant flow info provided

9/21/07: SFMO Fire Hydrant Flow Test

8/28/07: Plans submitted to City of Nashville

7/18/07: TSB LLR final CDP review

168/005-02-2007
Electrical Upgrades

$975,000.00
$880,000.00

Mayo Architecture Johnston, S.

Patteson, G.

Renovation

Construction Document Phase 5/01/08: DDP approved, NTP to CDP authorized
1/18/08: NTP to combined SDP/DDP
11/02/07: Design contract executed



168/005-02-2008 $1,450,000.00 Kline Swinney Associates Finney, B. Renovation

Building Upgrades $0.00 Edwards, B. SBC Approved - Awaiting Contra

168/005-03-2007 $2,524,200.00 Lyle-Cook-Martin Architects, Inc. Finney, B. Renovation

Campus Improvements $2,236,850.00 Patteson, G. Construction Document Phase 9/05/08: DDP approved, NTP to CDP authorized, Audit
received
8/22/08: DDP meeting
8/07/08: ADD 66 days to DDP authorized duration due
to delays in gathering plan documentation (original
duration was 154 days)
8/01/08: CDP review docs received
1/17/08: Design NTP to SDP/DDP authorized
11/26/07: On HOLD awaiting haz-mat survey
10/29/07: Design Agreement executed

168/005-03-2008 $460,000.00 Buchart-Horn, Inc. Finney, B. New Construction

Guest Cottage Replacement $0.00 Edwards, B. SBC Approved - Awaiting Contra

11 Projects $10,589,272.76  ( Total Budgeted Cost of Projects )

West Tennessee School for the Deaf

168/009-01-2006 $95,000.00 NJC, INC Johnston, S. Renovation

Fire Code Upgrade $77,000.00 Golden Rule Mechanical Loggins, B. Active Construction 6/06/08: Construction NTP, RSC is 9/04/08
4/11/08: Construction Contract executed
3/26/08: Bid Date
3/11/08: PreBid Conference
2/22/08: CDP approved

168/009-01-2007 $460,000.00 Clark - Dixon Associates Law, V. Re-roof
Roof Replacements $401,000.00 B Four Plied, Inc. Loggins, B. Active Construction 6/20/08: Construction Notice to Proceed issued, RSC is
10/17/08 (120 days)
6/02/08: Construction contract executed
5/01/08: Apparent low bidder is B-4Plied
4/22/08: Bid Date
4/08/08: Pre Bid Conference
2/25/08: CDP approved
11/07/07: NTP to combined DDP/CDP issued
10/08/07: Design NTP issued

2 Projects $555,000.00 ( Total Budgeted Cost of Projects )

Department Totals: 34 Projects Valued at $34,663,181.76 ( Total Budgeted Cost of Projects )
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